INSTRUCTIONAL DESIGN

GRANT COURSE DESIGN & DEVELOPMENT PROCESS



A six month, four-phase online course development timeline designed for enhanced quality and compliance in the learning environment.

Context

The initial meeting should occur after the Faculty Course Developer questionnaire has been completed.

The design phase provides an opportunity to apply instructional design theory to design the course.

During this phase the Course
Developer works with the
Instructional Designer to continue
to build course, fill in missing
information, and develop content.
Meetings are held when necessary.

The review phase includes a pre-review by the Instructional Designer and Course Developer and then moves onto a formal review.

Phase

ANALYSIS

1 - 2 WEEKS



DESIGN

2 - 6 WEEKS



DEVELOPMENT 2 - 4 MONTHS



REVIEW 1 - 4 WEEKS

Objectives

- Provide syllabus
- Attend welcome meeting
- Begin Foundations (if applicable)
- Complete course plan
- Establish course structure
- Continue Foundations (if applicable)

- Complete Foundations (if applicable)
- 1st Module Complete (2 4 weeks)
- Add'l Modules Complete (1 3 months)
- •

- Pre-Review Consultation (1 2 weeks)
- Instructor Applies Changes (1 3 weeks)
- Formal Review & Approval (< 1 week)